6.913.625,00 €

Movimiento de tierra

176.320,54

M1

58.773,51

M5

M6

M7

M8

M9

M10

M11

M12

M13

M14

M15

M16

M17

M18

M19

M20

M21

M22

M23

M24

80.584,61

80.584,61

80.584,61

59.712,38 59.712,38
76.448,10 76.448,10

Cimentacion y estructura 859.491,92
143.248,65 143.248,65 143.248,65 143.248,65 143.248,65
Albafiileria 1.524.282,73
152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27
Pavimento y revestimiento 892.506,29
223.126,57 223.126,57 223.126,57
Carpinteria interior 322.338,46
80.584,61
Carpinteria exterior 309.835,05
77.458,76 77.458,76 77.458,76
Herreria 298.561,91
59.712,38 59.712,38
Vidrieria 152.896,20
pintura 14.530,36
Ascensor 119.780,79
59.890,40 59.890,40
Urbanizacion pavimentos 17.488,53
8.744,26 8.744,26
Insta saneamiento 85.203,53 |
21.300,88 21.300,88 21.300,88 21.300,88
Instal actividades clasificadas 68.198,68
Instal climatizacidn y ventilacidn 791.200,10
131.866,68] 131.866,68] 131.866,68| 131.866,68
Instal mecdnicas 123.338,19
15.417,27]  15.417,27|  15.417,27
Instal electricidad 472.923,96
42.993,09]  42.99309|  42.993,09]  42.993,09
Instal comunicacidén y seguridad 326.893,95

Insta envac

83.974,63

Gestion de residuos

74.066,11

Control de calidad seguridad y salud

81.515,48

Seguridad y salud

118.277,60

4.928,23

4.928,23

4.928,23

4.928,23

20.993,66 20.993,66 20.993,66 20.993,66
3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09
3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48

4.928,23

4.928,23

40.861,74

40.861,74

40.861,74

40.861,74

40.861,74

40.861,74

40.861,74

40.861,74

4.928,23

4.928,23

4.928,23

4.928,23

4.928,23

4.928,23

4.928,23

4.928,23

Mensual
Mensual ac.

Mensual
Mensual ac.

8.000.000,00

7.000.000,00

6.000.000,00

5.000.000,00

4.000.000,00

3.000.000,00

2.000.000,00

1.000.000,00

0,00

70.184 €
70.184 €

M1
70.184,31
70.184,31

M1 M2

M2
70.184,31
140.368,63

M3

70.184 €
140.369 €

M3

213.432,97
353.801,59

213.433 €
353.802 €

175.960 €
529.762 €

M4
175.960,34
529.761,93

M4

M5

196.954 €
726.716 €

196.953,99
726.715,92

196.954 €
923.670 €

M6
196.953,99

4.928,23 4.928,23 4.928,23 4.928,23
196.954 € 343.499 € 179.256 € 179.256 €
1.120.624 € 1.464.123€ 1.643.379€  1.822.635€
M7 M8 M9 M10
196.953,99 343.498,66 179.256,35 179.256,35

187.781 €

M11

2.010.416 €

187.781,18
923.669,92 1.120.623,91 1.464.122,57 1.643.378,92 1.822.635,26 2.010.416,45 2.241.190,71 2.471.964,98 2.834.605,93 3.274.705,65 3.740.249,83 4.214.538,28 4.759.525,02 5.329.386,69 5.767.381,67 6.229.703,46 6.545.346,77 6.817.997,00 6.913.625,00

M12

4.928,23 4.928,23

230.774 € 230.774 €

2.241.191€  2.471.965 €
M13

230.774,27 230.774,27

ﬂ,m

M5

M6

M7 M8

M9

M10

M11 M12

M13

M14  M15

M16

M17

M18

M19

M20

M21

M22

M23

M24

=¢=—Mensual
== Mensual ac.

362.641 €
2.834.606 €

M14
362.640,95

440.100 €

3.274.706 €

M15
440.099,71

4.928,23 4.928,23
465.544 € 474.288 €
3.740.250€  4.214.538 €
M16 M17
465.544,18 474.288,45

544.987 €
4.759.525 €

M18

544.986,75

569.862 €
5.329.387 €

M19

569.861,66

4.928,23 4.928,23

437.995 € 462.322 €
5.767.382€ 6.229.703 € 6.
M20 M21 M22
437.994,98 462.321,79 3

315.643 €
545.347 €

15.643,32

6.

M23

272.650 €
817.997 €

272.650,23

6.

M24

95.628 €
913.625 €

95.628,00

24

24

24



