
6.913.625,00 € M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24

Movimiento de tierra 176.320,54 1 1 1 3

58.773,51 58.773,51 58.773,51

Cimentación y estructura 859.491,92 1 1 1 1 1 1 6

143.248,65 143.248,65 143.248,65 143.248,65 143.248,65 143.248,65

Albañilería 1.524.282,73 1 1 1 1 1 1 1 1 1 1 10

152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27 152.428,27

Pavimento y revestimiento 892.506,29 1 1 1 1 4

223.126,57 223.126,57 223.126,57 223.126,57

Carpinteria interior 322.338,46 1 1 1 1 4

80.584,61 80.584,61 80.584,61 80.584,61

Carpinteria exterior 309.835,05 1 1 1 1 4

77.458,76 77.458,76 77.458,76 77.458,76

Herreria 298.561,91 1 1 1 1 1 5

59.712,38 59.712,38 59.712,38 59.712,38 59.712,38

Vidrieria 152.896,20 1 1 2

76.448,10 76.448,10

pintura 14.530,36 1 1 1 1 4

3.632,59 3.632,59 3.632,59 3.632,59

Ascensor 119.780,79 1 1 2

59.890,40 59.890,40

Urbanización pavimentos 17.488,53 1 1 2

8.744,26 8.744,26

Insta saneamiento 85.203,53 1 1 1 1 4

21.300,88 21.300,88 21.300,88 21.300,88

Instal actividades clasificadas 68.198,68 1 1 1 1 1 1 1 1 8

8.524,84 8.524,84 8.524,84 8.524,84 8.524,84 8.524,84 8.524,84 8.524,84

Instal climatización y ventilación 791.200,10 1 1 1 1 1 1 6

131.866,68 131.866,68 131.866,68 131.866,68 131.866,68 131.866,68

Instal mecánicas 123.338,19 1 1 1 1 1 1 1 1 8

15.417,27 15.417,27 15.417,27 15.417,27 15.417,27 15.417,27 15.417,27 15.417,27

Instal electricidad 472.923,96 1 1 1 1 1 1 1 1 1 1 1 11

42.993,09 42.993,09 42.993,09 42.993,09 42.993,09 42.993,09 42.993,09 42.993,09 42.993,09 42.993,09 42.993,09

Instal comunicación y seguridad 326.893,95 1 1 1 1 1 1 1 1 8

40.861,74 40.861,74 40.861,74 40.861,74 40.861,74 40.861,74 40.861,74 40.861,74

Insta envac 83.974,63 1 1 1 1 4

20.993,66 20.993,66 20.993,66 20.993,66

Gestión de residuos 74.066,11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24

3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09 3.086,09

Control de calidad seguridad y salud 81.515,48 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24

3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48 3.396,48

Seguridad y salud 118.277,60 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 24

4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23 4.928,23

Mensual 70.184 € 70.184 € 213.433 € 175.960 € 196.954 € 196.954 € 196.954 € 343.499 € 179.256 € 179.256 € 187.781 € 230.774 € 230.774 € 362.641 € 440.100 € 465.544 € 474.288 € 544.987 € 569.862 € 437.995 € 462.322 € 315.643 € 272.650 € 95.628 €

Mensual ac. 70.184 € 140.369 € 353.802 € 529.762 € 726.716 € 923.670 € 1.120.624 € 1.464.123 € 1.643.379 € 1.822.635 € 2.010.416 € 2.241.191 € 2.471.965 € 2.834.606 € 3.274.706 € 3.740.250 € 4.214.538 € 4.759.525 € 5.329.387 € 5.767.382 € 6.229.703 € 6.545.347 € 6.817.997 € 6.913.625 €

M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24

Mensual 70.184,31 70.184,31 213.432,97 175.960,34 196.953,99 196.953,99 196.953,99 343.498,66 179.256,35 179.256,35 187.781,18 230.774,27 230.774,27 362.640,95 440.099,71 465.544,18 474.288,45 544.986,75 569.861,66 437.994,98 462.321,79 315.643,32 272.650,23 95.628,00

Mensual ac. 70.184,31 140.368,63 353.801,59 529.761,93 726.715,92 923.669,92 1.120.623,91 1.464.122,57 1.643.378,92 1.822.635,26 2.010.416,45 2.241.190,71 2.471.964,98 2.834.605,93 3.274.705,65 3.740.249,83 4.214.538,28 4.759.525,02 5.329.386,69 5.767.381,67 6.229.703,46 6.545.346,77 6.817.997,00 6.913.625,00
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